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FILE: P.I.# 0016985 & 532650-

Glynn County / GDOT District 5 - Jesup
0016985: SR 25 improvements From Yacht Drive to Harry Diggers Rd -PH |
532650-: SR 25 from Harry Diggers Rd to S of SR 99- PH I

Deae Potors
FROM: /= R. Christopher Rudd, PE, State Design Policy Engineer

TO: SEE DISTRIBUTION
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Attached is the approved Revised Concept Report for the above subject project.
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Hiral Patel, Director of Engineering
Joe Carpenter, Director of P3
Albert Shelby, Director of Program Delivery
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Erik Rohde, State Project Review Engineer
Patrick Allen, State Materials Engineer
Shajan Joseph, Assistant State Utilities Administrator
Eric Conklin, State Transportation Data Administrator
Attn: Systems & Classification Branch
Benny Walden, Statewide Location Bureau Chief
Andy Casey, State Roadway Design Engineer
Attn: Carol Bowler, Design Group Manager
Ed David Adams, State Safety Program Manager
Robert McCall, District Engineer
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Dallory Rozier, District Utilities Engineer
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Revised Project Concept Report

Georgia Department of Transportation

Project Type: Widening P.l. Number: 0016985 / 532650-
GDOT District: 5 County: Glynn
Federal Route Number: US 17 State Route Number: SR 25

Project Number: STP00-0009-02(092)

The 6proposed changes consist of separation of the project 532650- along SR 25/ US 17 into two projects (Pl #
0016985: Phase | and Pl # 532650-: 532650- Phase 1) and removing Project 0009874 Roundabout at SR 99 /
Grants Ferry Road.

* Concept Report update received 5/7/2021
Submitted for approval: _

gz P E 1/28/2021
State Roadway Design Engineer " i Date
O obirtey, 4. T ot
£
State Program Deliverx Admlnistrator Date
Lkt t D CK CHE 2621
GDOT Project Manager Date
Recommendation for approval: * Recommendations are on file ~ OB
* Evic Duff 2/149/21
State Environmental Administrator Date
* Chris Raymond 3/8/21
for State Traffic Engineer Date
* Donn Digamon 3/2/21
State Bridge Engineer Date
* Robert McCall 2/23/21
District Engineer Date

MPO Area: This project is consistent with the MPO adopted Regional Transportation Plan (RTP)/Long

X Range Transportation Plan (LRTP).
0 Rural Area: This project is consistent with the goals outlined in the Statewide Transportation Plan (SWTP)
and/or is included in the State Transportation Improvement Program (STIP).
* Matt Markham 3/10/21
State Transportation Planning Administrator Date

* Recommendations were also received from the following: ~ OB
* Office of Engineering Services: Josh Taylor (3/5/21)
* District S Design Engineer: Jonathan Martinez (3/5/21)
* Office of Utilities: Marcela Coll (2/23/21)
* Office of Intermodal: Alan C. Hood (3/3/21)
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Revised Project Concept Report — Page 2 P.I. Number: 0016985/532650-
County: Glynn

PLANNING, APPROVED CONCEPT, AND BACKGROUND

Prepared By: Office of Planning Date: 5/29/2019

Project Justification Statement:

SR 25/US 17 is a major north-south route for Glynn County, connecting the City of Brunswick to some of the county’s
major thoroughfares, including the Torras Causeway into St. Simons Island, SR 25 Spur, and SR 99. SR 25/US 17
also serves Glynn County as adesignated Hurricane Evacuation Route.

Land use adjacent to the project limits is a mixture of developed residential, commercial, and industrial, with some
sections on the east as undeveloped marshland. Adjacent or to the west of the project is also located the Federal
Law Enforcement Training Center (FLETC), the largest employer within Glynn County and training center for 91
federal agencies as well as state, local and international law enforcement organizations. FLETC hasapproximately
2,600 employees andtrains anaverage of 20,000 people peryear.

The Brunswick MPQO’s 2015-2040 Metropolitan Plan has identified SR 25/US 17 from Yacht Drive to SR 99/Grants
Ferry Road as a prioritized project. The section of SR 25/US 17 within the project limits connects the city of Brunswick
to the northern, developing area of the county via the current two (2) lane roadway that is functionally classified as a
minor urban arterial. lts posted speed limitis 55 miles per hour with a limited number of right turn lanes and no left turn
lanes. The purpose of the proposed project is to widen this corridor from two to four lanes to improve capacity and
operations.

Per GDOT’s Traffic Analysis and Data Application (TADA), this section of SR 25/US 17 experiences current (year
2017) traffic volumes that range from 6,600 to 14,000 vehicles per day, with trucks representing four to six percent
of total traffic. These traffic volumes represent operating conditions of Level-of-Service (LOS) "C” and "E”, respectively.
Future (year 2040) traffic Volumes, as provided by the MPQO's travel demand model, range from 7,589 to 16,098
vehicles per day, with trucks representing three to six percent of total traffic. These values represent LOS "D" and
"E”, respectively, which are considered unacceptable traffic conditions.

There were a total of 124 crashes, 71 injuries, and three (3) fatalities on this section of SR 25/US 17 during the most
recentthree-year period that completed data is available (years 2015 to 2017). While the crash and injury rates were
below the statewide average for similarly functionally-classified roads in Georgia during that timeframe, the fatality
rates were abovethe statewide averages duringthe years 2015and 2017, respectively.

As shown by the future deficient LOS and above-average fatality rates, a need exists to improve the section of SR
25/US 17 from CR 372/Yacht Drive to SR 99/Grants Ferry Road. The addition of one lane in each direction will
improve traffic flow, decrease congestion, andshoulddecrease crash frequency and severity.

Crash Data 2015-2017 for SR 25/US 17 from CR 372/Yacht Driveto SR99/Grants Ferry Road

Year Total Injuries Fatalities
2015 41 19 1
2016 42 30 0
2017 41 22 2
124 7 3
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Revised Project Concept Report — Page 3 P.I. Number: 0016985/532650-
County: Glynn

Existing conditions:

The section of SR 25/US 17 from Yacht Road north to SR 99 is a two (2) lane roadway functionally classified as a
minor urban arterial street. The section of SR 25/US 17 within the project limits connects the city of Brunswick to the
northern, developing area of the county. The posted speed limit is 55 miles per hour with a limited number of right
turn lanes and no left turn lanes. The proposed project, STP00-0009-02(092), has been identified and included in the
Brunswick Area Transportation Study (BATS) 2040 Long Range Transportation Plan (LRTP) as a prioritized project.

Description of the approved concept:

The proposed project, Project STP00-0009-02(092), Glynn County would widen and improve SR 25/US 17 (Ocean
Highway) from the intersection of Yacht Road, north to the intersection of SR 99/Grants Ferry Road. The existing
two-lane section would be widened to include four 12-foot travel lanes with a 24-foot raised median and 10-foot rural
outside shoulders (6 foot 6 inches paved) that will accommodate bicycles. Auxiliary turn lanes would be provided at
major intersections and at proposed median openings. The existing bridges along SR 25/US 17 over Thornhill Creek
and Wallyleg Branch would be replaced with new 4-lane structures. The total length of the proposed project is
approximately 6.4 miles. The project is located in the northern part of The Brunswick Area Transportation Study, lies
completely within the Glynn County limits but north of the City of Brunswick city limits.

Federal Oversight: [ PoDI 1 Exempt State Funded 1 Other

(Approved Concept Report) Projected Traffic:
24HRT:7.0% Open Year (2014): 20,550 Design Year (2034): 30,450

Updated Traffic Pl 0016985 PH I: AADT
24 HR'T: 8.0% Open Year (2023): 13,700 Design Year (2043): 16,750
Updated Traffic Projections Performed by: HNTB, October 16,2020

Updated Traffic Pl 532650- PH II: AADT
24 HRT: 8.0% Open Year (2023): 6,950 Design Year (2043): 8,450
Updated Traffic Projections Performed by: HNTB, October 16,2020

AASHTO Functional Classification (Mainline): Minor Arterial
AASHTO Context Classification (Mainline): Urban
AASHTO Project Type (Mainline): Construction on existing roads

Is Federal Aviation Administration coordination anticipated? ] No Yes
This widening project is approximately 1 mile from the Brunswick Golden Isles Airport (BQK) and crosses the

approach to Runway 25. This will require FAA coordination in the area between Harry Driggers Blvd and Glynco
Parkway for the widening and any construction equipment associated with it.

VE Study anticipated: No [ Yes [ Completed Date
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Revised Project Concept Report — Page 4 P.I. Number: 0016985/532650-
County: Glynn

PROPOSED REVISIONS

Approved Features: Proposed Features:

The approved Concept Report proposes the following: | The proposed revision consists of the following:

1. To improve State Route 25/ US 17 (Ocean | 1. To would split the project into two phases with

Highway) from the intersection of Yacht Road north separate Pls and remove a roundabout at SR
to the intersection of State Route 99/Grants Ferry 99/Grants Ferry Road. _
Road « Phase 1, Pl 0016985, would begin at the

intersection of Yacht Road (MP 17.92),

2. The typical section consists of a four-lane divided continuing north to Harry Driggers Boulevard

highway with a 24-ft. raised median with 10-ft. rural (MP 21 .68) and tying into the existing 2-lane
shoulders (6 foot and 6 inches paved), auxiliary turn roadway north of Harry Driggers Blvd. Phase
lanes at public street intersections and median 1 has been assigned a new Pl 0016985 and
openings. removed from Pl 532650-.

3. The existing bridge over Thornhill Creek and + Phase 2, Pl 532650-, would begin south of the

intersection of Harry Driggers Boulevard (MP

Wallyleg B h will I ith 4-
allyleg Branch will be replaced with new 4-lane 21.69) and end south of the intersection with

structures, carrying both northbound and State Route 99/Grants Ferry Road (MP
southbound traffic. 23.81).
4. The proposed ROW is expected to be between 200- « The roundabout is now included in the
250 feet. intersection project, Pl 0009874, for SR
5. The project length is approximately 6.4 miles. 25/US 17 @ SR 99.
2. Nochange
3. The Thornhill Creek Bridge will be constructed as

a new 4-lane bridge in Phase 1. The Wallyleg
bridge will be constructed as a new 4-lane bridge
in Phase 2.

No change

The length would change to from original 6.4 miles
and split into segments approximately 3.864 miles
for Phase 1 and 1.776 miles for Phase 2. The
reduced total project length is due to the Phase Il
project tying into the southern leg of the proposed
roundabout project, rather than constructing the
roundabout as a part of these projects.

o s

Reason(s) for change: The concept report was previously approved as 532650- CR_MAY2008 and updated
per the approved 532650- RevCR_JAN2014, The project is being split into two phases and the roundabout at
the request of the Office of Program Delivery. Overlapping tie in alignments to the proposed roadway will be
provided in both phases to provide independent utility and flexibility in construction timeframes.

Design Exceptions and/or Variances needed: N/A

ENVIRONMENTAL AND PERMITS

Potential environmental impacts of proposed revision: Minor changes to resource impacts are anticipated due
to refinements in project design. The design changes and construction phasing are not anticipated to reduce the
individual permit to a regional Section 404 permit or reduce required mitigation credits. A stream buffer variance and
stream mitigation credits would still be required. Reinitiating Fish and Wildlife Coordination Act coordination is not
anticipated. Informal Section 7 would be conducted if new species have been listed. It is anticipated to identify
additional historic resources, as the identification of additional archaeological sites is likely due to the high number of
known sites in the area. Further, additional Phase | survey will be required in the areas of proposed revisions that
occur outside previous surveyed areas. If additional sites are identified, Phase Il testing may be needed to determine
eligibility. Phase 1ll Data Recovery may be required if additional sites eligible for listing in the National Register are
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Revised Project Concept Report — Page 5 P.I. Number: 0016985/532650-
County: Glynn

identified. Air and noise special studies would be updated due the design changes and potential changes in traffic

due to time. An air update memo is anticipated. New noise impacts may be identified but noise mitigation would be
unlikely due to access breaks and sight distance requirements.

Have proposed revisions been reviewed by environmental staff? 1 No Yes

Environmental responsibilities (Studies/Documents/Permits): Special studies, with the exception of
history, will be completed by consultants. History was previously completed in-house and will remain in-house.

Air Quality:
Is the project located in an Ozone Non-attainment area? No L] Yes
Is a Carbon Monoxide hotspot analysis required? No ] Yes

Water Quality & MS4: N/A
Environmental Comments and Information:

NEPA/GEPA: The project is state funded and under $100 million dollars, therefore, no environmental document is
required. However, technical reports documenting impacts to low income and minority communities would be
prepared.

Ecology: Impacts to Waters of the US are anticipated to continue to require an individual permit and 404
permit mitigation. A stream buffer variance is required, and buffer mitigation would still be needed. Informal
Section 7 coordination was completed January 24, 2016. The threatened and endangered species list would
be checked for updates. Section 7 coordination would occur as needed.

Archeology: Archaeological resources have been identified within the project corridor. Additional Archaeology
surveys are required to address changes in right-of-way and easements, and to survey a gap in the previous survey
area. Phase lll data recovery is required.

History: Resources eligible for the National Register of Historic Places are located throughout the project corridor.
The project corridor would be reevaluated for new impacts to or for changes in previously identified impacts to historic
resources as a result of the proposed design changes. Possible effects could include the loss of setback or features
that contribute to the eligibility of the historic resource, e.g. landscaping.

Air Quality: The air assessment will be reevaluated due to anticipated changes in traffic volumes. However,
no change to the previous findings is anticipated. The project has been evaluated for consistency with state
and federal air quality goals including carbon monoxide, ozone, and PM2.5 and MSATSs as part of the
assessment. Results indicated that the project is consistent with the SIP for the attainment of clean air quality
in Georgia and in compliance with state and federal air quality standards.

Noise Effects: The introduction of a roundabout and the likelihood that the traffic volume in the project
corridor has increased, necessitate a noise assessment reevaluation. Additional noise impacts may be

identified. Noise abatement would be considered for new noise impacts.

Public Involvement: An additional Public Information Open House will be required for both phases as a result of
the revision.
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Revised Project Concept Report — Page 6

County: Glynn

P.l. Number: 0016985/532650-

PROJECT COST AND ADDITIONAL INFORMATION — P1 0016985: PHASE 1

Project Cost Estimate Summary and Funding Responsibilities:
PE Activities .
PE Section 404 ROW Relmb_u_r_sable CST* Total Cost
Utilities
Funding Mitigation
Date of n/a 8/9/2019 n/a 4/29/2020 1/26/2021 ~OB
Estimate:
Funded By: n/a State n/a 41633 41633
Progcrig_med n/a n/a $6,280,000.00 | $22,043,185.46 | $29.223,185.46
Esgg";t_ed n/a $523,904.00 n/a $6,280,000.00 | $23,118,352.08 | $29,922,256.08
Total Cost
Difference: $699,070.62
*CST Cost includes: Construction, Engineering and Inspection, Contingencies and Liquid AC Cost Adjustment.
PROJECT COST AND ADDITIONAL INFORMATION - Pl 532650-: PHASE 2
Project Cost Estimate Summary and Funding Responsibilities:
PE Activities .
PE Section 404 ROW Re|mb.u.r.sab|e CSsT* Total Cost
. e Utilities
Funding Mitigation
Date of
. ) 7/15/2020 8/9/2019 4/2/2019 5/20/2020 1/26/2021 ~OB
Estimate:
HY10S/LY10
Funded By:
unded By HB170/Q20 State S/7231 HB170 HB170
Progéig_med $4,633,698.45 $5,560,000.00 |$3,023,801.30 | $13,779,106.60 | $26,996,606.35
Estimated
Cost: $4,633,698.45 | $276,640.00 | $5,560,000.00 | $2,738,750.00 | $12,729,764.61 | $25,938,853.06
Total Cost $1,057,753.29
Difference:
*CST Cost includes: Construction, Engineering and Inspection, Contingencies and Liquid AC Cost Adjustment.
Note:
ROW for PH 1 and PH 2 was purchased under original 532650- prior to phase split. ~OB

Mitigation credits for both phases are being reevaluated and costs will be updated.
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Revised Project Concept Report — Page 7 P.I. Number: 0016985/532650-
County: Glynn

Recommendation: The Office of Roadway Design recommends that the proposed revision to the concept be
approved.

Attachments:

Project Location Map

2. Concept Layout

3. Typical Sections

4. Detailed Cost Estimates (both phases)
a. Construction Estimate including Engineering and Inspection and Contingencies
b. Environmental Mitigation
c. Utilities

—_

3. Concept Utility Reports (both phases)
6. Preconstruction Status Reports (both phases)
APPROVALS
Concur: __ Alral Puatal 5/26/2021
Director of Engineering Date

Approve: é ‘ PM/ slez7|zo21
CKief EEngineer Date
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Project Cost Estimate

(e O G e ]

Projects Cost Estimate

Processed on: Jan-07-2021 03:37 PM

CONCEPT NAME: 0016985

SPEC YEAR:
ITEM HISTORY:
DESCRIPTION:

13
BHP-ALL - Statewide - 24 months
SR 25/US 17 FROM YACHT DR TO HARRY DRIGGERS BLVD

COST ESTIMATE NAME: 0016985

ESTIMATE PHASE: 2-DE - Designers Estimate

ITEMS FOR CONCEPT NAME 0016985

5 150-1000 1.00 LS $603,750.00 | TRAFFIC CONTROL - 0016985 $603,750.00
10 153-1300 1.00 | EA $86,089.84 | FIELD ENGINEERS OFFICE TP 3 $86,089.84
50 441-0740 16000.00 | SY $41.76 | CONCRETE MEDIAN, 4 IN $668,123.04
65 634-1200 132.00 | EA $133.79 | RIGHT OF WAY MARKERS $17,660.39
70 641-1100 116.00 | LF $71.44 | GUARDRAIL, TP T $8,286.85
75 641-1200 540.00 | LF $24.23 | GUARDRAIL, TP W $13,084.32
80 641-5001 4.00 EA $1,362.49 | GUARDRAIL ANCHORAGE, TP 1 $5,449.97
90 632-0003 4.00 | EA $7,094.47 | CHANGEABLE MESSAGE SIGN, PORTABLE, TYPE 3 $28,377.88
95 621-6201 1450.00 | LF $747.29 | CONCRETE SIDE BARRIER, TP 2-SA $1,083,568.19
105 455-1000 700.00 | SY $8.35 | FILTER FABRIC FOR EMBANKMENT STABILIZATION $5,845.88
115 441-6740 38000.00 | LF $17.60 | CONC CURB & GUTTER, 8 IN X 30 IN, TP 7 $668,614.94
120 641-5015 3.00 EA $2,917.02 | GUARDRAIL TERMINAL, TP 12A, 31 IN, TANGENT, ENERGY-ABSORBING $8,751.07
125 201-1500 1.00 | LS $577,517.40 | CLEARING & GRUBBING - 0016985 $577,517.40
130 208-0100 260648.00 | CY $6.52 | IN PLACE EMBANKMENT $1,700,290.31
140 154-1000 1.00 |LS $172,517.16 | CONSTRUCTION VIBRATION MONITORING $172,517.16
145 648-1350 8.00 | EA $24,987.71 | IMPACT ATTENUATOR UNIT, TYPE P - 3-S-21 $199,901.68
570 441-0050 110.00 | SY $88.28 | CONC SLOPE DRAIN $9,711.04
575 441-5002 625.00 | LF $19.60 | CONCRETE HEADER CURB, 6 IN, TP 2 $12,252.92
roadway Total $5,869,792.88
110 - pav

15 310-5080 164361.00 | SY $15.19 | GR AGGR BASE CRS, 8 INCH, INCL MATL $2,496,706.05
20 402-1812 4000.00 | TN $75.34 | RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIME $301,378.56
25 402-3121 27120.00 | TN $69.55 | RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATL & H LIME $1,886,133.90
30 402-3130 17368.00 | TN $78.39 | RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM MATL & H LIME $1,361,541.26
35 432-0214 11314.00 | SY $5.46 | MILL ASPH CONC PVMT, 3 1/2 IN DEPTH $61,774.44
40 441-0016 3600.00 | SY $52.62 | DRIVEWAY CONCRETE, 6 IN TK $189,438.91
45 441-0018 1120.00 | SY $61.33 | DRIVEWAY CONCRETE, 8 IN TK $68,693.35
55 446-1100 3835.00 | LF $5.93 | PVMT REINF FABRIC STRIPS, TP 2, 18 INCH WIDTH $22,728.47
60 456-2015 10.00 | GLM $471.27 | INDENTATION RUMBLE STRIPS - GROUND-IN-PLACE (SKIP) $4,712.67
85 433-1000 610.00 | SY $216.24 | REINF CONC APPROACH SLAB $131,903.39
100 310-5060 35657.00 | SY $12.13 | GR AGGR BASE CRS, 6 INCH, INCL MATL $432,395.32
110 413-0750 16125.00 | GL $0.45 | TACK COAT $7,248.03
135 402-3190 22859.00 | TN $69.59 | RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATL & H LIME $1,590,852.67
pave Total $8,555,507.02
0200 - drain

150 550-1180 3825.00 | LF $43.78 | STORM DRAIN PIPE, 18 IN, H 1-10 $167,461.94
155 550-1240 2362.00 | LF $53.82 | STORM DRAIN PIPE, 24 IN, H 1-10 $127,121.61
160 550-1360 158.00 | LF $96.54 | STORM DRAIN PIPE, 36 IN, H 1-10 $15,253.32
165 550-2180 1891.00 | LF $31.64 | SIDE DRAIN PIPE, 18 IN, H 1-10 $59,827.31
170 668-1100 42.00 | EA $3,055.10 | CATCH BASIN, GP 1 $128,314.16
175 550-2240 2455.00 | LF $42.76 | SIDE DRAIN PIPE, 24 IN, H 1-10 $104,964.46
180 550-4218 17.00 | EA $910.36 | FLARED END SECTION 18 IN, STORM DRAIN $15,476.13
185 550-4224 8.00 EA $1,022.22 | FLARED END SECTION 24 IN, STORM DRAIN $8,177.78
190 550-4236 2.00 EA $1,617.26 | FLARED END SECTION 36 IN, STORM DRAIN $3,234.52
195 550-3418 140.00 | EA $676.26 | SAFETY END SECTION 18 IN, SIDE DRAIN, 4:1 SLOPE $94,675.79




200 550-4124 80.00 | EA $340.31 | FLARED END SECTION 24 IN, SIDE DRAIN $27,224.60
205 511-1000 57809.00 | LB $0.94 | BAR REINF STEEL $54,450.30
210 573-2006 2560.00 | LF $24.12 | UNDDR PIPE INCL DRAINAGE AGGR, 6 IN $61,736.06
215 500-3002 470.00 | CY $875.82 | CLASS AA CONCRETE $411,635.64
565 207-0203 229.00 | CY $89.57 | FOUND BKFILL MATL, TP Il $20,511.53
drain Total $1,300,065.15
- temp erosion
220 163-0301 8.00 | EA $1,858.32 | CONSTRUCT AND REMOVE CONSTRUCTION EXITS $14,866.54
225 163-0520 1400.00 | LF $18.63 | CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAIN $26,078.54
230 163-0550 44.00 | EA $219.91 | CONSTRUCT AND REMOVE INLET SEDIMENT TRAP $9,675.83
235 165-0030 15560.00 | LF $2.23 | MAINTENANCE OF TEMPORARY SILT FENCE, TP C $34,749.84
240 165-0101 8.00 | EA $586.86 | MAINTENANCE OF CONSTRUCTION EXIT $4,694.92
245 165-0105 44.00 | EA $93.03 | MAINTENANCE OF INLET SEDIMENT TRAP $4,093.46
250 167-1000 5.00 | EA $315.24 | WATER QUALITY MONITORING AND SAMPLING $1,576.19
255 167-1500 24.00 | MO $667.50 | WATER QUALITY INSPECTIONS $16,019.92
260 171-0030 21120.00 | LF $4.01 | TEMPORARY SILT FENCE, TYPE C $84,618.76
265 643-8200 12619.00 | LF $1.87 | BARRIER FENCE (ORANGE), 4 FT $23,610.65
270 163-0528 10560.00 | LF $9.48 | CONSTRUCT AND REMOVE FABRIC CHECK DAM - TYPE C SILT FENCE $100,138.90
275 165-0041 10560.00 | LF $1.01 | MAINTENANCE OF CHECK DAMS - ALL TYPES $10,644.90
280 163-0541 10.00 | EA $926.89 | CONSTRUCT AND REMOVE ROCK FILTER DAMS $9,268.93
285 165-0110 10.00 | EA $235.65 | MAINTENANCE OF ROCK FILTER DAM $2,356.47
290 163-0503 132.00 | EA $462.14 | CONSTRUCT AND REMOVE SILT CONTROL GATE, TP 3 $61,002.18
295 165-0087 132.00 | EA $84.48 | MAINTENANCE OF SILT CONTROL GATE, TP 3 $11,151.95
300 163-0232 34.00 | AC $500.00 | TEMPORARY GRASSING $17,000.00
temp erosion Total $431,547.98
400 - perm erosion
305 603-7000 450.00 | SY $4.95 | PLASTIC FILTER FABRIC $2,226.28
310 700-6910 68.00 | AC $347.15 | PERMANENT GRASSING $23,605.98
315 700-7000 204.00 | TN $133.00 | AGRICULTURAL LIME $27,132.00
320 700-8000 129.00 | TN $934.41 | FERTILIZER MIXED GRADE $120,539.49
325 700-8100 6800.00 | LB $1.97 | FERTILIZER NITROGEN CONTENT $13,396.34
330 711-0100 28160.00 | SY $4.34 | TURF REINFORCING MATTING, TP 1 $122,323.10
335 716-2000 2222.00 | SY $1.68 | EROSION CONTROL MATS, SLOPES $3,741.03
340 603-2181 259.00 | SY $57.51 | STN DUMPED RIP RAP, TP 3, 18 IN $14,895.99
345 603-2036 191.00 | SY $86.08 | STN DUMPED RIP RAP, TP 1, 36 IN $16,441.40
perm erosion Total $344,301.61
0600 - sign
350 636-2080 712.00 | LF $11.49 | GALV STEEL POSTS, TP 8 $8,177.80
355 636-2090 176.00 | LF $8.93 | GALV STEEL POSTS, TP 9 $1,571.38
390 636-1036 1394.00 | SF $16.73 | HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 11 $23,318.15
405 636-2070 2610.00 | LF $7.24 | GALV STEEL POSTS, TP 7 $18,899.61
410 636-1033 508.00 | SF $19.15 | HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 9 $9,726.79
415 636-1041 207.00 | SF $28.67 | HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, TP 9 $5,935.67
425 636-3010 8.00 | EA $530.58 | GROUND-MOUNTED BREAKAWAY SIGN SUPPORT $4,244.65
580 610-6515 5.00 | EA $247.83 | REM HIGHWAY SIGN, STD $1,239.17
585 611-5360 2.00 |EA $135.03 | RESET HIGHWAY SIGN $270.07
sign Total $73,383.29
0610 - marking
360 659-5013 39.00 |EA $262.83 | HOT APPLIED PREFORMED PLASTIC PVMT MKG, WORDS AND/OR SYMBOLS, WHITE, TP $10,250.51
P
365 653-0120 119.00 | EA $70.85 | THERMOPLASTIC PVMT MARKING, ARROW, TP 2 $8,430.70
370 653-0170 39.00 | EA $153.44 | THERMOPLASTIC PVMT MARKING, ARROW, TP 7 $5,983.99
375 653-0210 2.00 |EA $166.34 | THERMOPLASTIC PVMT MARKING, WORD, TP 1 $332.69
380 653-1704 547.00 | LF $7.79 | THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITE $4,258.65
385 654-1003 1512.00 | EA $4.60 | RAISED PVMT MARKERS TP 3 $6,955.50
395 657-1085 580.00 | LF $8.20 | PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, CONTRAST (BLACK-WHITE), TP PB $4,756.32
400 657-6085 580.00 | LF $7.59 | PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, CONTRAST (BLACK-YELLOW), TP PB $4,400.98
420 653-2501 15.00 | LM $2,286.79 | THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITE $34,301.81
430 657-5017 3.00 | EA $865.72 | PREFORMED PLASTIC PVMT MKG, WORDS AND/OR SYM, ARROW TP 2, WHITE, TP PB $2,597.17




435 653-0110 39.00 | EA $95.53 | THERMOPLASTIC PVMT MARKING, ARROW, TP 1 $3,725.56
440 653-6004 4623.00 | SY $4.52 | THERMOPLASTIC TRAF STRIPING, WHITE $20,887.59
445 653-6006 1294.00 | SY $4.71 | THERMOPLASTIC TRAF STRIPING, YELLOW $6,089.90
450 657-3054 580.00 | GLF $3.55 | PREFORMED PLASTIC SKIP PVMT MKG, 5 IN, WHITE, TP PB $2,056.74
455 657-8050 580.00 | GLF $7.71 | PREFORMED PLASTIC SKIP PVMT MKG 5 IN., BLACK, TP PB $4,469.18
460 653-2502 8.00 | LM $2,442.94 | THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOW $19,543.48
465 653-4501 10.00 | GLM $1,565.72 | THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHITE $15,657.19
590 653-0320 39.00 |EA $235.13 | THERMOPLASTIC PVMT MARKING, SYMBOL, TP 4 $9,170.07
marking Total $163,868.03
0801 - bridge
LineNumber fom  Quaniiy Units  Price Deseripion  Amount
470 207-0203 87.00 | CY $83.54 | FOUND BKFILL MATL, TP Il $7,267.81
475 603-7000 1605.00 | SY $4.95 | PLASTIC FILTER FABRIC $7,940.38
480 540-1101 1.00 | LS $85,000.00 | REMOVAL OF EXISTING BR, STA NO - 562+54.00 $85,000.00
485 603-2024 1605.00 | SY $102.38 | STN DUMPED RIP RAP, TP 1, 24 IN $164,323.58
490 511-1000 85357.00 | LB $0.94 | BAR REINF STEEL $80,397.76
495 500-0100 2551.00 | SY $11.06 | GROOVED CONCRETE $28,222.78
500 500-2100 551.00 | LF $83.92 | CONCRETE BARRIER $46,242.44
505 500-1011 756.00 | CY $1,099.64 | SUPERSTR CONCRETE, CL D, BR NO - 1 $831,327.84
510 507-8900 424.00 | LF $160.09 | PSC BEAMS, AASHTO TYPE | MOD, BR NO - 1 $67,876.49
5]l5) 511-3000 186245.00 | LB $0.81 | SUPERSTR REINF STEEL, BR NO - 1 $151,037.25
520 520-1316 5570.00 | LF $95.80 | PILING IN PLACE, METAL SHELL, 16 IN OD 1 $533,606.00
525 520-4316 1.00 | EA $0.72 | LOAD TEST, METAL SHELL, 16 IN OD 1 $0.72
530 523-1100 2.00 EA $8,083.30 | DYNAMIC PILE TEST $16,166.59
535 525-1000 12.00 |EA $17,482.50 | COFFERDAM $209,790.04
540 620-0100 602.00 | LF $40.20 | TEMPORARY BARRIER, METHOD NO. 1 $24,199.59
545 211-0300 600.00 | CY $44.96 | BRIDGE EXCAVATION, STREAM CROSSING $26,974.21
550 449-1350 90.00 | LF $58.60 | PREFORMED SILICONE JOINT SEAL, BR NO. - 1 $5,274.08
555 500-3002 520.00 | CY $875.82 | CLASS AA CONCRETE $455,426.67
560 507-9003 2604.00 | LF $255.83 | PSC BEAMS, AASHTO TYPE Ill, BR NO - 1 $666,178.27
bridge Total $3,407,252.50

TOTALS FOR CONCEPT NAME 0016985

ITEMS COST: $20,145,718.46
TYPICAL SECTION: $0.00]
AdHoc PRICING: $0.00]
ESTIMATED COST: $20,145,718.46}
CONTINGENCY PERCENT:
ENGINEERING AND INSPECTION:
ESTIMATED COST WITH CONTINGENCY AND E&l:

CONFIDENTIALITY NOTICE: This document may contain confidential and/or privileged information. Any unauthorized duplication, disclosure,distribution/retransmission
of taking of any action in reliance upon the material in this document is strictly forbidden.




Interoffice Memo

SR 25/US 17 FROM CR 372/YACHT RD TO CR 415/HARRY
DRIGGERS BLVD - Phase 1

FILE
PINUMBER |0016985 PROJECT
DESCRIPTION
OFFICE Program Delivery
DATE Monday, January 11, 2021
From: Kimberly W. Nesbitt, State Program Delivery Administrator
To: Erik Rohde, P.E., State Project Review Engineer
via email Mailbox: CostEstimatesandUpdates@dot.ga.gov
Subject: REVISIONS TO PROGRAMMED COSTS

Project Manager: Cassius Edward

Management Let Date: 6/15/2021
Management Right of Way Date: N/A

Cost Estimate Review Iterati

Date of Submittal #1 07/15/2020
Date of Submittal #2 10/09/2020

Date of Submittal #3

Summary of Programmed Costs and Proposed Revised Costs:

Cost Estimate Amounts

Estimate Type (T-Pro Without Inflation) Last Estimate Date Revised Cost Estimate
CONSTRUCTION $22,943,185.46 10/09/2020 $23,118,352.08
RIGHT OF WAY N/A N/A
UTILITIES $6,280,000.00 05/22/2020 $6,280,000.00

Explanation for Cost Ct | Conti Justification:

This programmed cost change is updated per policy 3A-9 Final Field Plan Review and Contingency of 5% Reconstruction/Rehabilitation FFPR. Cost
increase is due to contingency, pay item price increase, asphaslt fuel price adjustment & liquid AC costs being added. Base CST cost is $20,145,718.46.

Attachments:

1. Detailed Cost Estimate from GA 411. 2. Utility Cost Estimate. 3. GDOT Cost Estimate Worksheet. 4. Preconstruction State Report.

REVISIONS TO PROGRAMMED COSTS TEMPLATE - REVISED 09/18/2019

PAGE 1



Georgia

i Department
of Transportation

Interoffice Memo

Consultant Company or GDOT Design Office: [Roadway Design

Printed Name: Carol Bowler
Title: Civil Engineer Group Leader
Signature: Digitally signed by Carol Bowler

DN: C=US, E=cbowlkr@dot.ga.gov,
0O=Georgia DOT, OU=0ffice of Roadway

Carol Bowlergsmecumeoe

placement of my signature on this document
Date: 2021.01.26 11:01:28-05'00"

Date: 1/26/21

FOR PROJECTS WITH A LOCAL SPONSOR

If the project has a local sponsor, the project manager should ensure that the local authority completes the following validation indicating that it has reviewed
the construction cost estimate and whether it is in concurrence with the construction costs presented.

Please select the appropriate validation below upon review of the cost estimate:

& | acknowledge that | have reviewed the project construction cost estimate and concur with the costs presented.

r

| acknowledge that | have reviewed the project construction cost estimate but do not concur with the costs presented.

Please provide an explanation for non-
concurrence.

Local Authority Name and Title:

Local Authority Signature:

REVISIONS TO PROGRAMMED COSTS TEMPLATE - REVISED 09/18/2019

PAGE 2



Interoffice Memo

Date:

REVISIONS TO PROGRAMMED COSTS TEMPLATE - REVISED 09/18/2019 PAGE 2



Interoffice Memo

ICONSTRUCTION COST ESTIMATE (Required base estimate entered from CES and should not include E&l). > A $ 20,145,718.46|
ENGINEERING AND INSPECTION (The default E&I percentage is 5.0%, but may be adjusted per project scope.) - ® $  1,007,285.92
Construction Cost E&l Percentage E&I Cost
B (¢} D=BxC
$ 20,145,718.46 5% $ 1,007,285.92
[CONTINGENCY (Refer to the Risk and Contingencies Table included in GDOT Policy 3A-9 Cost Estimating Purpose) — l $ fllogeonze
Construction Cost E&I Cost Construction + E&l Contingency Percentage Contingency Cost
E F G=E+F H I=GxH
$ 20,145,718.46 | $ 1,007,285.92| $ 21,153,004.38 5% $ 1,057,650.22
. ) Q $ 907,697.48
IASPHALT FUEL PRICE ADJUSTMENT (Leave blank if not applicable) —
Date Jan 2021
Regular Unleaded $2.103/ GAL Current Asphalt Fuel Index Prices can be found at the link below:
Diesel $2.485/ GAL http://www dat.ga.gow/PS/Materials/AsphaltEuelindex
Liquid AC $416.00/ TON
Liquid AC
Total Monthly |Monthly Asphalt Monthly Asphalt
Tons of Tonnage of Cement Price Cement Price
Percentage of Asphaltic Asphalt month project month placed [ Price Adjustment
Tons Asphaltic Concrete| Concrete | Cement (TMT) let (APL) Max. Cap (APM) (PA)
M = Sum of
Columns L, T & Q=[(P-N)/N)
Description J K L=JxK W N o] P = (N x O)+N XM x N
Leveling 4000.00 TN 5.00% 200.00 TN 3636.61 TN $416.00/ TON 60% $ 665.60 | $ 907,697.48
Patching
9.5 mm SP
12.5 OGFC
12.5 PEM
12.5 mm SP. 17368.00 TN 5.00% 868.40 TN
19 mm SP 22859.00 TN 5.00% 1142.95 TN
25 mm SP 27120.00 TN 5.00% 1356.00 TN
Bituminous Tack Coat GL/TN Tons
Tack Coat  |Description R S T=R/S
Tack Coat 16125.00 GL | 232.8234 GL/TN | 69.26 TN
Bituminous SY GL/SY N
[Tack Coat W=UxV)/
(Surface (232.8234
Treatment)  [Description U \ GL/TN)
Single Surface
Treatment 0.20 GISY
Double Surface
Treatment 0.44 GVSY
Triple
Surface
Treatment 0.71 GISY
[CONSTRUCTION TOTAL COST — X=A+D+l+Q |$ 23,118,352.08
RIGHT OF WAY COST — Y
UTILITIES COST (Provided by Utility Office) — Z=Sumof |$  6,280,000.00
Reimbursable
Utility Owner Reimbursable Cost Utility Owner Reimbursable Cost Costs
Georgia Power Company Distribution $ 886,250.00
Georgia Power Company Transmission $ 5,393,750.00
REVISIONS TO PROGRAMMED COSTS TEMPLATE - REVISED 09/18/2019 PAGE 3



Edwards, Cassius Octavius

From: Westberry, Lisa

Sent: Friday, August 09, 2019 8:46 AM

To: Edwards, William L. <wiledwards@dot.ga.gov>

Cc: Austin Meadows <ameadows@HNTB.com>; Alexander Terry (amterry@HNTB.com) <amterry@HNTB.com>
Subject: RE: Pl 532650/P1 0009874, Glynn County - Estimated Mitigation Cost for Concept Report

Thank you, Alex!
Cassius — The costs breakdown is as follows:

Project # XXXXXXX Phase | SR 25 / US 17 from CR 372 / Yacht Drive to Harry Driggers Blvd (Sta. 712+000.00) - $523,904
Project # 532650- Phase 1l SR 25 / US 17 from Harry Driggers Blvd. (Sta. 712+000.00) to SR 99 - $276,640

Please let me know if you need any further information.
Thank you,

Lisa Westberry
Special Projects Coordinator

Georgia
i Department
of Transportation

Office of Environmental Services
One Georgia Center, 16" Floor
600 West Peachtree Street, NW
Atlanta, GA, 30308
404.631.1772

From: Alexander Terry [mailto:amterry@HNTB.com]

Sent: Thursday, August 08, 2019 6:03 PM

To: Westberry, Lisa <lwestberry@dot.ga.gov>; Austin Meadows <ameadows@hntb.com>

Cc: Edwards, Cassius Octavius <cedwards@dot.ga.gov>

Subject: RE: Pl 532650/P1 0009874, Glynn County - Estimated Mitigation Cost for Concept Report

1



CAUTION: This email originated from outside of the organization. Do not click links or open attachments unless you recognize the sender and know the content is safe.

Lisa,
Please see the impact/credit breakdown per the 2017 Addendum below:

Project XXXXXX (Resources 1-18):
? 127 LF impact to perennial streams (536.2 stream credits)
O 115 LFfill
0 12 LF morphological alteration
? 187 LF impact to “Tributaries” (all permanent fill, previously included in Wetland/Open Water/Ephemeral Channel mitigation SOP — 0.19 WL credits)
? 9.08 acres impact to freshwater wetlands (60.636 WL credits)
0 6.93 acresfill
0 2.15 acres clearing and grubbing
?  ~0.07 acre impact to salt marsh (0.463 WL credits)
0 0.011 acrefill
O 0.002 acre clearing and grubbing
O 0.055 acre shading

Project 532650 (Resources 19-31):
?  5.63 acres impacts to wetlands (39.518 WL credits)
0 4.37 acresfill
0 1.26 acres clearing and grubbing

All resources/impacts occur within HUC 03070203 except WLs 29-31, which occur in HUC 03070106 (There is a total of 0.05 ac fill & 0.06 ac clearing and
grubbing in HUC 03070106 [0.387 WL credits]).

Please let us know if there is any additional information that we can provide.
Thanks,
Alexander M. Terry

Ecologist
Tel (404) 946-5748 Fax (404) 841-2820 Email amterry@hntb.com

HNTB CORPORATION
CELEBRATING 50 YEARS IN ATLANTA
191 Peachtree Street, NE | Atlanta, GA 30303 | hntb.com



FILE

FROM
TO

SUBJECT

GD®IT

Georgia Department of Transportation

Project No: n/a
County Glynn
P.1L# 0016985
Description:

SR 25 fm CR 372/Yacht Rd t CR 415/Harry Driggers BLVD-PH |

Dallory Rozier, District Utilities Manager /\j E?

Cassius Edwards, Project Manager

PRELIMINARY UTILITY T ESTIMATE

Interoffice Memo

Office:
Date:

District 5, Jesup
April 29, 2020

A review of utilities located on the above referenced project has been conducted based on the latest available plans.
Listed below is a breakdown of the anticipated reimbursable and non-reimbursable cost.

Atlity Cwener Reimbursab Reimbursable [ (Non-Reimbursable) Estimate Based on
Atlanta Gas Light $1,518,400.00 $0.00| Formal Cost Estimate from Utility
AT&T $813,750.00 $0.00| Formal Cost Estimate from Utility
Alma Telephone $16,875.00 $0.00| Site Visit / Available Drawings
Brunswick-Glynn Joint Water & Sewer $117,500.00 $0.00| Site Visit / Available Drawings
Comcast $211,000.00 $0.00| Site Visit / Available Drawings
GA Power Company-Distribution $886,250.00 $0.00| Site Visit / Available Drawings
GA Power Company-Transmission $5,393,750.00 $0.00| Site Visit / Available Drawings
Uniti Fiber $144,450.00 $0.00| Site Visit / Available Drawings
Water Utility Management $53,062.00 $0.00| Site Visit / Available Drawings
Total 100.00%| $6,280,000.00 $2,875,037.00 $0.00
Department Responsibility 100.00%| $6,280,000.00 $0.00
Local Sponsor Responsibility  0.00% $0.00 $0.00 PFA Dated N/A with N/A

** Indicates Potential Utility Aid Request from Local Gov't

Estimate is based on the best available information at the current stage, unforeseen prior rights information may be provided by the
Utility Company at a later date that could cause some non-reimbursable costs to shift to the reimbursable cost column.

If additional information is needed, please contact Leslie Dubberly at 912-530-4404.

cc: Patrick Allen, P.E., State Utilities Administrator

Shajan Joseph, P.E., Assistant State Utilities Administrator

Marcela Coll, State Utilities Preconstruction Manager
David Woodcox, Utilities Preconstruction Specialist
Danah Bonny, Utilities Preconstruction Specialist

Vahid Munshi, Management Specialist




Original Version: May 24, 2013
Revision: Feb. April 5, 2018

Concept Utility Report

Project Number: Click here to enter text. District: 5
County: Glynn Prepared by: Leslie Dubberly
P.l. # 0016985 Date: February 23, 2021

Project Description: SR 25 FM CR 372/Yacht Rd to CR 415/Harry Driggers BLVD-PH |

The information provided herein has been gathered from Georgia811and/or field visits and serves as an estimate. Nothing contained
in this report is to be used as a substitute for 1 Submission or SUE.

Are SUE services recommended? Yes
Level: JA XIB [IC [ID
Public Interest Determination (PID):
OAutomatic [OMandatory [dConsideration [No Use [XExempt
Is a separate utility funding phase recommended? No
Potential Project (Schedule/Budget) Impacts: N/A
Capital Improvement Projects (Utilities) Anticipated in the Area: N/A
Project Specific Recommendations for Avoidance/Mitigation: N/A
Right of Way Coordination: N/A
Environmental Coordination: N/A

Additional Remarks: N/A



Utilities have facilities within the project limits.

Original Version: May 24, 2013
Revision: Feb. March 8, 2018

Utilities have been identified using Georgia811 and/or field visits.

General Facilities Facilities
Facility Facility Owner Contact Existing Description | to Avoid Retention Comments
Owner Email Address Facilities/ of Location approx. Recommended
Appurtenances limits approx. limits
Atlanta Gas Joey White 2" and 4" gas Entire Click Click here to Click here
Light josewhit@southernco.com main; gas Project here to enter text. to enter
regulator Limits enter text.
stations text.
AT&T Craig Beasley cb0604@att.com Fiber Optic, Entire Avoid Click here to Click here
cabinet Project ATT site | enter text. to enter
Limits; at STA text.
Attached to | 166+00
power RT
Alma Todd Cook tcook@atcnetworks.net Fiber Optic Glynco Pkwy | Click Click here to Click here
Telephone -STA 613+00 | here to enter text. to enter
LT enter text.
text.
Brunswick Harry Patel hpatel@bgjwsc.org 12" Water STA 682+00 | Click Click here to Click here
Glynn Joint Main LT - Harry hereto | entertext. to enter
Water & Driggers enter text.
Sewer text.
Comcast Bob Francisco Fiber Optic Entire Click Click here to Click here
robert_francisco@cable.comcast.com Project hereto | entertext. to enter
Limits; enter text.
Attached to | text.
power
GA Power- Rick Long rdlong@southernco.com Aerial Entire Click Click here to Click here
Distribution distribution Project hereto | entertext. to enter
Limits; enter text.
underbuilt text.
on
Transmission
GA Power- Melissa Wheeler Black Aerial Entire Click Click here to Click here
Transmission | mswheele@southernco.com transmission Project here to enter text. to enter
Limits enter text.
text.
Uniti Fiber Janna Blanchard 48 Fiber Optic | From STA Click Click here to Click here
Janna.Blanchard@uniti.com 615+00 LT - | hereto enter text. to enter
Harry enter text.
Driggers text.




Original Version: May 24, 2013
Revision: Feb. March 8, 2018

Water Utility
Management

Ray Harrington ray@waterga.com

8" PVC Water
Main

Crossing at
STA 552+00

Click
here to
enter
text.

Click here to
enter text.

Click here
to enter
text.

Note: To add additional rows, click the bottom right corner of the box above, then click the blue + that will appear. Please add additional rows prior to entering text.




Project Cost Estimate

(e e

Projects Cost Estimate

Processed on: Jan-07-2021 04:51 PM

CONCEPT NAME: 532650- COST ESTIMATE NAME: 532650-
SPEC YEAR: 13

ITEM HISTORY: BHP-ALL - Statewide - 24 months

DESCRIPTION: SR 25/US 17 PHASE 2 FROM HARRY DRIGGERS BLVD TO SR 99

ESTIMATE PHASE: 2-DE - Designers Estimate

ITEMS FOR CONCEPT NAME 532650-

5 150-1000 1.00 LS $258,750.00 | TRAFFIC CONTROL - 532650 $258,750.00
10 153-1300 1.00 | EA $85,713.56 | FIELD ENGINEERS OFFICE TP 3 $85,713.56
15 208-0100 190838.00 | CY $6.52 | IN PLACE EMBANKMENT $1,244,897.34
20 208-0200 1200.00 | CY $67.62 | ROCK EMBANKMENT $81,149.74
65 441-0740 14600.00 | SY $37.70 | CONCRETE MEDIAN, 4 IN $550,486.14
75 456-2015 6.00 | GLM $625.76 | INDENTATION RUMBLE STRIPS - GROUND-IN-PLACE (SKIP) $3,754.55
80 634-1200 25.00 | EA $137.91 | RIGHT OF WAY MARKERS $3,447.69
85 641-1100 115.00 | LF $72.12 | GUARDRAIL, TP T $8,293.70
90 641-1200 1269.00 | LF $21.77 | GUARDRAIL, TP W $27,630.18
95 641-5001 4.00  EA $1,292.96 | GUARDRAIL ANCHORAGE, TP 1 $5,171.82
105 632-0003 2.00 EA $6,218.08 | CHANGEABLE MESSAGE SIGN, PORTABLE, TYPE 3 $12,436.15
110 621-6201 360.00 | LF $738.70 | CONCRETE SIDE BARRIER, TP 2-SA $265,931.97
120 455-1000 300.00 | SY $9.85 | FILTER FABRIC FOR EMBANKMENT STABILIZATION $2,955.27
130 441-6740 18270.00 | LF $18.51 | CONC CURB & GUTTER, 8 IN X 30 IN, TP 7 $338,096.95
135 641-5015 2.00  EA $2,904.25 | GUARDRAIL TERMINAL, TP 12A, 31 IN, TANGENT, ENERGY-ABSORBING $5,808.50
140 154-1000 1.00 LS $172,517.16 | CONSTRUCTION VIBRATION MONITORING $172,517.16
265 201-1500 1.00 LS $850,000.00 | CLEARING & GRUBBING - 532650- $850,000.00
roadway Total $3,917,040.72
110 - pav.
25 310-5080 65600.00 | SY $15.19 | GR AGGR BASE CRS, 8 INCH, INCL MATL $996,488.93
30 402-1812 7610.00 | TN $68.43 | RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIME $520,742.56
35 402-3121 11343.00 | TN $75.82 | RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATL & H LIME $860,014.01
40 402-3130 8115.00 | TN $81.33 | RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM MATL & H LIME $659,987.59
45 402-3190 10759.00 | TN $75.14 | RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATL & H LIME $808,477.31
50 432-0214 12400.00 | SY $5.46 | MILL ASPH CONC PVMT, 3 1/2 IN DEPTH $67,704.00
55 441-0016 2430.00 | SY $48.50 | DRIVEWAY CONCRETE, 6 IN TK $117,851.87
60 441-0018 75.00 | SY $68.64 | DRIVEWAY CONCRETE, 8 IN TK $5,148.09
70 446-1100 4500.00 | LF $5.26 | PVMT REINF FABRIC STRIPS, TP 2, 18 INCH WIDTH $23,658.93
100 433-1000 610.00 | SY $213.18 | REINF CONC APPROACH SLAB $130,041.29
115 310-5060 17550.00 | SY $13.27 | GR AGGR BASE CRS, 6 INCH, INCL MATL $232,952.03
125 413-0750 7900.00 | GL $0.65 | TACK COAT $5,146.46
pave Total $4,428,213.07
200 - drain
LineNumber fom  Quanly Units  Price Descripfon  Amount
145 550-1240 135.00 | LF $63.10 | STORM DRAIN PIPE, 24 IN, H 1-10 $8,518.84
150 550-1180 652.00 | LF $50.63 | STORM DRAIN PIPE, 18 IN, H 1-10 $33,012.70
155 550-2180 1275.00 | LF $33.45 | SIDE DRAIN PIPE, 18 IN, H 1-10 $42,647.17
160 668-1100 11.00 | EA $3,359.87 | CATCH BASIN, GP 1 $36,958.55
165 550-2240 235.00 | LF $43.06 | SIDE DRAIN PIPE, 24 IN, H 1-10 $10,118.84
170 573-2006 2560.00 | LF $23.30 | UNDDR PIPE INCL DRAINAGE AGGR, 6 IN $59,649.66
175 550-3418 74.00 | EA $676.26 | SAFETY END SECTION 18 IN, SIDE DRAIN, 4:1 SLOPE $50,042.92
180 550-4218 8.00 | EA $943.26 | FLARED END SECTION 18 IN, STORM DRAIN $7,546.11
185 550-4224 2.00 | EA $1,022.22 | FLARED END SECTION 24 IN, STORM DRAIN $2,044.45
190 550-4124 6.00 | EA $682.94 | FLARED END SECTION 24 IN, SIDE DRAIN $4,097.64
195 207-0203 10.00 | CY $106.71 | FOUND BKFILL MATL, TP Il $1,067.10
200 550-3424 6.00 | EA $1,376.14 | SAFETY END SECTION 24 IN, SIDE DRAIN, 4:1 SLOPE $8,256.84




drain Total

$263,960.82

0300 - temp erosion

205 163-0301 8.00 | EA $1,858.32 | CONSTRUCT AND REMOVE CONSTRUCTION EXITS $14,866.54
210 163-0520 1400.00 | LF $18.44 | CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAIN $25,811.06
215 163-0550 44.00 | EA $238.87 | CONSTRUCT AND REMOVE INLET SEDIMENT TRAP $10,510.42
220 165-0030 21120.00 | LF $0.56 | MAINTENANCE OF TEMPORARY SILT FENCE, TP C $11,923.93
225 165-0101 8.00 | EA $638.23 | MAINTENANCE OF CONSTRUCTION EXIT $5,105.81
230 165-0105 44.00 |EA $93.95 | MAINTENANCE OF INLET SEDIMENT TRAP $4,133.96
235 167-1000 5.00 | EA $328.85 | WATER QUALITY MONITORING AND SAMPLING $1,644.27
240 167-1500 24.00 | MO $664.61 | WATER QUALITY INSPECTIONS $15,950.55
245 171-0030 21120.00 | LF $3.78 | TEMPORARY SILT FENCE, TYPE C $79,842.89
250 643-8200 12619.00 | LF $1.91 | BARRIER FENCE (ORANGE), 4 FT $24,085.00
255 163-0528 10560.00 | LF $8.97 | CONSTRUCT AND REMOVE FABRIC CHECK DAM - TYPE C SILT FENCE $94,702.61
260 165-0041 10560.00 | LF $1.25 | MAINTENANCE OF CHECK DAMS - ALL TYPES $13,237.28
270 163-0541 10.00 | EA $956.98 | CONSTRUCT AND REMOVE ROCK FILTER DAMS $9,569.79
275 165-0110 10.00 | EA $231.65 | MAINTENANCE OF ROCK FILTER DAM $2,316.50
280 163-0503 132.00 | EA $497.32 | CONSTRUCT AND REMOVE SILT CONTROL GATE, TP 3 $65,646.03
285 165-0087 132.00 | EA $83.35 | MAINTENANCE OF SILT CONTROL GATE, TP 3 $11,002.67
290 163-0232 5.00 | AC $1.86 | TEMPORARY GRASSING $9.28
temp erosion Total $390,358.59
0400 - perm erosion
295 603-7000 3000.00 | SY $4.80 | PLASTIC FILTER FABRIC $14,390.85
300 700-6910 108.00 | AC $302.15 | PERMANENT GRASSING $32,632.03
305 700-7000 216.00 | TN $1.31 | AGRICULTURAL LIME $284.00
310 700-8000 22.00 [ TN $1,070.56 | FERTILIZER MIXED GRADE $23,552.22
315 700-8100 5400.00 | LB $2.02 | FERTILIZER NITROGEN CONTENT $10,893.53
320 711-0100 51000.00 | SY $4.18 | TURF REINFORCING MATTING, TP 1 $213,070.86
325 716-2000 50000.00 | SY $1.05 | EROSION CONTROL MATS, SLOPES $52,655.50
330 603-2181 2000.00 | SY $48.06 | STN DUMPED RIP RAP, TP 3, 18 IN $96,110.00
335 603-2036 1000.00 | SY $80.17 | STN DUMPED RIP RAP, TP 1, 36 IN $80,170.31
perm erosion Total $523,759.30
0600 - sign
LineNumber fom  Quantty Units  Price Deseripon . Amant
340 636-2080 294.00 | LF $11.75 | GALV STEEL POSTS, TP 8 $3,453.35
345 636-2090 58.00 | LF $9.75 | GALV STEEL POSTS, TP 9 $565.50
380 636-1036 377.00 | SF $18.78 | HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 11 $7,079.46
395 636-2070 660.00 | LF $8.52 | GALV STEEL POSTS, TP 7 $5,624.69
400 636-1033 123.00 | SF $21.32 | HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 9 $2,622.66
405 636-1041 130.00 | SF $32.66 | HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, TP 9 $4,245.95
415 636-3010 6.00 | EA $530.58 | GROUND-MOUNTED BREAKAWAY SIGN SUPPORT $3,183.49
sign Total $26,775.10
0610 - marking

350 659-5013 5.00 |EA $262.83 | HOT APPLIED PREFORMED PLASTIC PVMT MKG, WORDS AND/OR SYMBOLS, WHITE, TP $1,314.17
P
355 653-0120 21.00 | EA $82.49 | THERMOPLASTIC PVMT MARKING, ARROW, TP 2 $1,732.35
360 653-0170 17.00 | EA $165.47 | THERMOPLASTIC PVMT MARKING, ARROW, TP 7 $2,813.01
365 653-0296 4.00 EA $224.46 | THERMOPLASTIC PVMT MARKING, WORD, TP 15 $897.84
370 653-1704 128.00 | LF $8.59 | THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITE $1,099.81
375 654-1003 625.00 | EA $4.74 | RAISED PVMT MARKERS TP 3 $2,962.48
385 657-1085 375.00 | LF $8.34 | PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, CONTRAST (BLACK-WHITE), TP PB $3,126.34
390 657-6085 375.00 | LF $7.69 | PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, CONTRAST (BLACK-YELLOW), TP PB $2,883.62
410 653-2501 5.00 | LM $2,487.68 | THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITE $12,438.41
420 657-5017 3.00 EA $865.72 | PREFORMED PLASTIC PVMT MKG, WORDS AND/OR SYM, ARROW TP 2, WHITE, TP PB $2,597.17
425 653-0110 8.00 | EA $95.53 | THERMOPLASTIC PVMT MARKING, ARROW, TP 1 $764.22
430 653-6004 1880.00 | SY $4.79 | THERMOPLASTIC TRAF STRIPING, WHITE $9,001.95
435 653-6006 945.00 | SY $4.82 | THERMOPLASTIC TRAF STRIPING, YELLOW $4,551.47
440 657-3054 375.00 | GLF $3.64 | PREFORMED PLASTIC SKIP PVMT MKG, 5 IN, WHITE, TP PB $1,364.36
445 657-8050 375.00 | GLF $3.26 | PREFORMED PLASTIC SKIP PVMT MKG 5 IN., BLACK, TP PB $1,223.32
450 653-2502 4.10 | LM $2,524.35 | THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOW $10,349.84
455 653-4501 3.60 | GLM $1,565.72 | THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHITE $5,636.59




marking Total $64,756.95

0801 - bridge
LineNumber ftem  Quanity Uns  Price Descipon . Amount
460 603-2024 743.00 | SY $69.72 | STN DUMPED RIP RAP, TP 1, 24 IN $51,801.96
465 603-7000 743.00 | SY $3.60 | PLASTIC FILTER FABRIC $2,677.19
470 540-1101 1.00 | LS $85,000.00 | REMOVAL OF EXISTING BR, STA NO - STA. NO. 739+73 $85,000.00
475 511-1000 12022.00 | LB $1.23 | BAR REINF STEEL $14,733.68
480 500-0100 945.00 | SY $13.71 | GROOVED CONCRETE $12,959.92
485 500-2100 238.00 | LF $98.08 | CONCRETE BARRIER $23,342.54
490 500-1011 376.00 | CY $1,000.65 | SUPERSTR CONCRETE, CL D, BR NO - BR NO-1 (376) $376,243.12
495 507-8900 1458.00 | LF $111.54 | PSC BEAMS, AASHTO TYPE | MOD, BR NO - BR NO-1 $162,618.15
500 511-3000 87759.00 | LB $0.86 | SUPERSTR REINF STEEL, BR NO - BR NO-1 $75,635.97
505 520-2414 990.00 | LF $223.00 | PILING, PSC - SS REINF, 14 IN SQ $220,770.00
510 520-2416 1045.00 | LF $223.00 | PILING, PSC - SS REINF, 16 IN SQ $233,035.00
5iliS 520-3414 1.00 | EA $15,000.00 | TEST PILE, PSC - SS REINF, 14 IN SQ $15,000.00
520 520-3416 1.00 | EA $16,000.00 | TEST PILE, PSC - SS REINF, 16 IN SQ $16,000.00
525 523-1100 2.00 | EA $8,083.30 | DYNAMIC PILE TEST $16,166.59
530 620-0200 461.00 | LF $58.37 | TEMPORARY BARRIER, METHOD NO. 2 $26,908.57
535 500-3101 101.00 | CY $1,610.31 | CLASS A CONCRETE $162,641.31
bridge Total $1,495,534.00

TOTALS FOR CONCEPT NAME 532650-

ITEMS COST: $11,110,398.55
TYPICAL SECTION: $0.00]
AdHoc PRICING: $0.00]
ESTIMATED COST: $11,110,398.55)
CONTINGENCY PERCENT:
ENGINEERING AND INSPECTION:
ESTIMATED COST WITH CONTINGENCY AND E&l:

of taking of any action in reliance upon the material in this document is strictly forbidden.

CONFIDENTIALITY NOTICE: This document may contain confidential and/or privileged information. Any unauthorized duplication, disclosure,distribution/retransmission




FILE
PINUMBER  |532650- PROJECT
DESCRIPTION
OFFICE Program Delivery
DATE Monday, January 11, 2021
From: Kimberly W. Nesbitt, State Program Delivery Administrator
To: Erik Rohde, P.E., State Project Review Engineer
via email Mailbox: CostEstimatesandUpdates@dot.ga.gov
Subject: REVISIONS TO PROGRAMMED COSTS

Interoffice Memo

SR 25/US 17 FROM CR 415/HARRY DRIGGERS BLVD TO SR

99 - Phase 2

Project Manager: Cassius Edward

Management Let Date: 10/22/2021
Management Right of Way Date: 11/15/2016
Cost Estimate Review Iterati

Date of Submittal #1 04/23/2013

Date of Submittal #2 07/23/2019

Date of Submittal #3

Summary of Programmed Costs and Proposed Revised Costs:

Cost Estimate Amounts

Estimate Type (T-Pro Without Inflation) Last Estimate Date Revised Cost Estimate
CONSTRUCTION $10,177,027.87 07/23/2019 $12,729,764.61
RIGHT OF WAY
UTILITIES $2,323,000.00 07/30/2019 $2,738,750.00

Explanation for Cost Ct | Conti Justification:

Roundabout at SR 99 has been removed from this project and reprogrammed to Pl 0009874. Unit prices increased since last programmed cost estimate.
Clearing and grubbing lump sum has been adusted higher as per Engineering Services.

Attachments:

1. Detailed Cost Estimate from GA 411. 2. Utility Cost Estimate. 3. GDOT Cost Estimate Worksheet. 4. Preconstruction State Report.

REVISIONS TO PROGRAMMED COSTS TEMPLATE - REVISED 09/18/2019

PAGE 1



N Georgia
Department
of Tranhsportation

&

Interoffice Memo

Consultant Company or GDOT Design Office:

Roadway Design

Printed Name:

Carol A. Bowler, P.E.

Title: Design Phase Leader/Design Group Manager

Signature: Digitally signed by Carol Bowler
DN: C=US, E=cbowler@dot.ga.gov, O=Georgia
DOT, OU=Office of Roadway Design, CN=Carol

Carol Bowler:::

Reason: | agree to the terms defined by the
placement of my signature on this document
Date: 2021.01.26 11:02:22-05'00"

Date:

1/26/21

FOR PROJECTS WITH A LOCAL SPONSOR

If the project has a local sponsor, the project manager should ensure that the local authority completes the following validation indicating that it has reviewed
the construction cost estimate and whether it is in concurrence with the construction costs presented.

Please select the appropriate validation below upon review of the cost estimate:
= | acknowledge that | have reviewed the project construction cost estimate and concur with the costs presented.

= | acknowledge that | have reviewed the project construction cost estimate but do not concur with the costs presented.

Please provide an explanation for non-
concurrence.

Local Authority Name and Title:

Local Authority Signature:

REVISIONS TO PROGRAMMED COSTS TEMPLATE - REVISED 09/18/2019

PAGE 2



Interoffice Memo

Date:

REVISIONS TO PROGRAMMED COSTS TEMPLATE - REVISED 09/18/2019 PAGE 2



Interoffice Memo

CONSTRUCTION COST ESTIMATE (Required base estimate entered from CES and should not include E&l). > A $ 11,110,398.55|
K o K . D $ 555,519.93
ENGINEERING AND INSPECTION (The default E&I percentage is 5.0%, but may be adjusted per project scope.) >
Construction Cost E&l Percentage E&l Cost
B (¢} D=BxC
$ 11,110,398.55 5% $ 555,519.93
CONTINGENCY (Refer to the Risk and Contingencies Table included in GDOT Policy 3A-9 Cost Estimating Purpose) — l $ praet ke
Construction Cost E&I Cost Construction + E&I Contingency Percentage Contingency Cost
E F G=E+F H I=GxH
$ 11,110,398.55 | $ 555,519.93 | $ 11,665,918.48 5% $ 583,295.92
; . Q $ 480,550.21
ASPHALT FUEL PRICE ADJUSTMENT (Leave blank if not applicable) —
Date Jan 2021
Regular Unleaded $2.103/ GAL Current Asphalt Fuel Index Prices can be found at the link below:
Diesel $2.485/ GAL http://www.dot.ga.gov/PS/Materials/AsphaltFuelindex
Liquid AC $416.00/ TON
Liquid AC
Total Monthly |Monthly Asphalt Monthly Asphalt
Tons of Tonnage of Cement Price Cement Price
Percentage of Asphaltic Asphalt month project month placed |Price Adjustment
Tons Asphaltic Concrete| Concrete | Cement (TMT) let (APL) Max. Cap (APM) (PA)
M = Sum of
Columns L, T & Q=[(P-N)/N)
Description J K L=JxK W N 6] P=(NxO)+N xMxN
Leveling 7610.00 TN 5.00% 38050 TN | 192528 TN [ $416.00/ TON 60% $ 665.60| $  480,550.21
9.5 mm SP
12.5 OGFC
12.5 PEM
12.5 mm SP 8115.00 TN 5.00% 405.75 TN
19 mm SP 10759.00 TN 5.00% 537.95TN
25 mm SP. 11343.00 TN 5.00% 567.15 TN
Bituminous Tack Coat GL/TN Tons
Tack Coat  |Description R S T=R/S
[Tack Coat 7900.00 GL 232.8234 GL/TN 33.93TN
Bituminous SY GL/SY N
Tack Coat W=UxV)/
(Surface (232.8234
Treatment) |[Description U \ GL/TN)
Single Surface
Treatment 0.20 GI/SY.
Double Surface
Treatment 0.44 GI/SY
Triple
Surface
Treatment 0.71 GI/SY
CONSTRUCTION TOTAL COST — X=A+D++Q | $ 12,729,764.61
RIGHT OF WAY COST — Y $ -
UTILITIES COST (Provided by Utility Office) — ZaGmna ||§ a7
Reimbursable
Utility Owner Reimbursable Cost Utility Owner Reimbursable Cost Costs
GA Power Company-Distribution $ 401,250.00
GA Power Company-Transmission $ 2,337,500.00
REVISIONS TO PROGRAMMED COSTS TEMPLATE - REVISED 03/08/2019 PAGE 3



FILE

FROM
TO

SUBJECT

D&T

Georgia Department of Transportation

Project No: n/a
County Glynn
P.L# 532650-
Description:

Dallory Rozier, District Utilities Manager

Cassius Edwards, Project Manager

REVISED UTILITY COST ESTIMATE

SR 25/US 17 FM CR 415/Harry Driggrs Blvd to SR 99 - PH Il

(Jluwy 37

Office:
Date:

Interoffice Memo

District 5, Jesup
5/20/2020

A review of utilities located on the above referenced project has been conducted based on the latest available
plans. Listed below is a breakdown of the anticipated reimbursable and non-reimbursable cost.

Utility Owner Reimbursable | o Non- In Contract/CIA - Estimate B n
Atlanta Gas Light $794,237.00 Formal Cost Estimate from Utility
AT&T $451,250.00 Formal Cost Estimate from Utility
Comcast $119,730.00 Site Visit / Available Drawings
Darien Telephone $31,875.00 Site Visit / Available Drawings
GA Power Company-Distribution $401,250.00 Site Visit / Available Drawings
GA Power Company-Transmission $2,337,500.00 Site Visit / Available Drawings
Uniti Fiber $184,225.00 Site Visit / Available Drawings
Total 100.00%| $2,738,750.00] $1,581,317.00 $0.00
Department Responsibility 100.00%| $2,738,750.00 $0.00
Local Sponsor Responsibility  0.00% $0.00 $0.00 PFA Dated N/A with N/A

** Indicates Potential Utility Aid Request from Local Gov't

Estimate is based on the best available information at the current stage, unforeseen prior rights information may be provided by the
Utility Company at a later date that could cause some non-reimbursable costs to shift to the reimbursable cost column.

If additional information is needed, please contact Leslie Dubberly at 912-530-4404.

cc: Patrick Allen, P.E., State Utilities Administrator
Shajan Joseph, P.E., Assistant State Utilities Administrator
Marcela Coll, State Utilities Preconstruction Manager
David Woodcox, Utilities Preconstruction Specialist
Danah Bonny, Utilities Preconstruction Specialist

Vahid Munshi, Management Specialist




Original Version: May 24, 2013
Revision: Feb. April 5, 2018

Concept Utility Report

Project Number: Click here to enter text. District: 5
County: Glynn Prepared by: Leslie Dubberly
P.l. # 532650- Date: February 23, 2021

Project Description: SR 25/US 17 FM CR 415/Harry Driggers Blvd to SR99 - PH Il

The information provided herein has been gathered from Georgia811and/or field visits and serves as an estimate. Nothing contained
in this report is to be used as a substitute for 1 Submission or SUE.

Are SUE services recommended? Yes
Level: JA XIB [IC [ID
Public Interest Determination (PID):
OAutomatic [OMandatory [dConsideration [No Use [XExempt
Is a separate utility funding phase recommended? No
Potential Project (Schedule/Budget) Impacts: N/A
Capital Improvement Projects (Utilities) Anticipated in the Area: N/A
Project Specific Recommendations for Avoidance/Mitigation: N/A
Right of Way Coordination: N/A
Environmental Coordination: N/A

Additional Remarks: N/A



Utilities have facilities within the project limits.

Original Version: May 24, 2013
Revision: Feb. March 8, 2018

Utilities have been identified using Georgia811 and/or field visits.

General Facilities Facilities
Facility Facility Owner Contact Existing Description | to Avoid Retention Comments
Owner Email Address Facilities/ of Location approx. Recommended
Appurtenances limits approx. limits
Atlanta Gas Joey White 2" and 4" gas Entire Click Click here to Click here
Light josewhit@southernco.com main; gas Project here to enter text. to enter
regulator Limits enter text.
stations text.
AT&T Craig Beasley cb0604@att.com Fiber Optic, Entire Click here to Click here
cabinet Project enter text. to enter
Limits; text.
Attached to
power
Comcast Bob Francisco Fiber Optic Entire Click Click here to Click here
robert_francisco@cable.comcast.com Project here to | enter text. to enter
Limits; enter text.
Attached to | text.
power
Darien Robert Brigman Fiber Optic STA 235+00 - | Click Click here to Click here
Telephone robert.brigman@dtctel.com 830+00 here to | enter text. to enter
enter text.
text.
GA Power- Rick Long rdlong@southernco.com Aerial Entire Click Click here to Click here
Distribution distribution Project hereto | entertext. to enter
Limits; enter text.
underbuilt text.
on
Transmission
GA Power- Melissa Wheeler Black Aerial Entire Click Click here to Click here
Transmission | mswheele@southernco.com transmission Project here to enter text. to enter
Limits enter text.
text.
Uniti Fiber Janna Blanchard 48 Fiber Optic | From Harry Click Click here to Click here
Janna.Blanchard@uniti.com Driggers - here to enter text. to enter
Down SR99 | enter text.
text.
Click here to | Click here to enter text. Click here to Click here to | Click Click here to Click here
enter text. enter text. enter text. hereto | enter text. to enter
enter text.
text.

Note: To add additional rows, click the bottom right corner of the box above, then click the blue + that will appear. Please add additional rows prior to entering text.




